COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 10/ 2013

ESTI MATE SUMVARY 08: 39: 56
CONTI D C19355R ESTI MATE NO 0001 PROG SPEC YR 2005
PO\ 19355R- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 7.0 DAYS TI VE ALLOW 15 WORK DAYS
SANTA FE AT OXFORD RR CROSSI NG PERCENT TIME:  46.67 ORI G TI VE ALLOW 15 WORK DAYS
PRQJECT NO FSA0853- 094
SANTA FE AT OXFORD RR CROSSI NG
NAME OF ROAD: 085B
PRQJECT COUNTI ES: ARAPAHCOE, REG ON 1
CONTRACTOR:
LAWRENCE CONSTRUCTI ON' COVPANY PAY PERI OD ENDI NG 12/ 10/ 2013 DATE TIME STARTED 11/01/2013
9002 N. MOORE RD. DATE LET 10/ 18/ 2013 DATE WORK BEGAN  11/01/2013
DATE AWARDED 10/ 24/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 08/ 2013 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 11/ 01/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 338, 335. 50 PARTI O PATI NG $ 513. 00 $ 513. 00
AWARD PRQJECT AMT: $ 294, 859. 00 NON- PARTI CI PATI NG 286, 256. 76 286, 256. 76
PERCENT COWPLETE: 84.76% TOTAL EARNI NGS 286, 769. 76 286, 769. 76
FUNDS AVAI LABLE: $ 51, 565. 74 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 286, 769. 76 286, 769. 76
TOTAL CLAI VB $ 0.00 RETAI NAGE -4,422.89 -4,422.89
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 282, 346. 87 282, 346. 87
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 282, 346. 87 282, 346. 87
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 282, 346. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19355R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19355R-BI D ESTI MATE RUN 12/ 10/ 2013
PRQJECT: FSA0853- 094 ESTI MATE NO 0001 08: 39: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00210 Renoval of Concrete Pavenent 118. 000 0. 000
5% 118. 000 11, 564. 00
98. 00000 118. 000 11, 564. 00
0010 202- 05019 *Sawi ng Concrete (Special) 705. 000 0. 000
LF 705. 000 10, 927. 50
15. 50000 705. 000 10, 927. 50
0015 203-01594 Conbi nati on Loader 0. 000 0. 000
HOUR 0. 000 0. 00
132. 00000 0. 000 0. 00
0020 203- 01597 Pot hol i ng 9. 000 0. 000
HOUR 9. 000 3, 483. 00
387. 00000 9. 000 3, 483. 00
0025 203-01622 *Sweepi ng (Wth Pickup Broom 8. 000 0. 000
HOUR 8. 000 1,392.00
174. 00000 8. 000 1,392.00
0030 206- 00520 Filter Material (O ass B) 14. 000 0. 000
cY 14. 000 2,520. 00
180. 00000 14. 000 2,520. 00
0035 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0040 208- 00035 Aggr egat e Bag 50. 000 0. 000
LF 50. 000 880. 00
17. 60000 50. 000 880. 00
0045 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
173. 00000 0. 000 0. 00
0050 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
285. 00000 0. 000 0. 00
0055 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 3. 000 1,191. 00

397. 00000 3. 000 1, 191. 00



CONTI D C19355R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19355R-BI D ESTI MATE RUN 12/ 10/ 2013
PRQJECT: FSA0853- 094 ESTI MATE NO 0001 08: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00206 Er osi on Control Supervisor 6. 000 0. 000
DAY 6. 000 3, 396. 00
566. 00000 6. 000 3, 396. 00
0065 304- 06007 Aggregate Base Course (Cl ass 6) 115. 000 0. 000
cY 115. 000 22,770.00
198. 00000 115. 000 22,770.00
0070 412-01325 Concrete Pavenment (13 Inch)(Fast Track) 31. 000 0. 000
Sy 31. 000 16, 802. 00
542. 00000 31. 000 16, 802. 00
0075 412-03000 *Concrete Pavenent System 459. 000 0. 000
Sy 459. 000 22,032.00
48. 00000 459. 000 22,032.00
0080 518-00010 *Roadway Conpression Joint Seal er 697. 000 0. 000
LF 697. 000 39, 450. 20
56. 60000 697. 000 39, 450. 20
0085 625-00001 *Construction Surveying (Hourly) 30. 000 0. 000
HOUR 30. 000 2,169. 00
72.30000 30. 000 2,169. 00
0090 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 332 22,642. 40
68, 200. 00000 0. 332 22,642. 40
0095 626- 01000 Public Information Services 1. 000 0. 000
LS 1. 000 8, 334.00
8, 334. 00000 1. 000 8, 334. 00
0100 630- 00000 *Fl aggi ng 130. 500 0. 000
HOUR 130. 500 4, 567. 50
35. 00000 130. 500 4,567. 50
0105 630- 00003 *Uni formed Traffic Control 207. 250 0. 000
HOUR 207. 250 18, 652. 50
90. 00000 207. 250 18, 652. 50
0110 630- 00006 *Uni formed Traffic Control (Vehicle) 207. 250 0. 000
HOUR 207. 250 1, 326. 40
6. 40000 207. 250 1, 326. 40



CONTI D C19355R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19355R-BI D ESTI MATE RUN 12/ 10/ 2013
PRQJECT: FSA0853- 094 ESTI MATE NO 0001 08: 39: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630- 00007 *Traffic Control Inspection 16. 000 0. 000
DAY 16. 000 3, 280. 00
205. 00000 16. 000 3, 280. 00
0120 630-00012 *Traffic Control Managenent 7.000 0. 000
DAY 7.000 8,974.00
1, 282. 00000 7.000 8,974.00
0125 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0. 00
0130 630-80335 *Barricade (Type 3 MA) (Tenporary) 15. 000 0. 000
EACH 13.500 864. 00
64. 00000 13.500 864. 00
0135 630-80341 *Construction Traffic Sign (Panel Size A) 312. 000 0. 000
EACH 280. 800 10, 810. 80
38. 50000 280. 800 10, 810. 80
0140 630-80342  *Construction Traffic Sign (Panel Size B) 28. 000 0. 000
EACH 25. 200 970. 20
38. 50000 25. 200 970. 20
0145 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 5. 400 207.90
38. 50000 5. 400 207. 90
0150 630-80348 *Construction Information Sign 2.000 0. 000
EACH 1. 800 693. 00
385. 00000 1. 800 693. 00
0155 630- 80355 *Portabl e Message Sign Panel 16. 000 0. 000
EACH 14. 400 36, 921. 60
2,564. 00000 14. 400 36, 921. 60
0160 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 6. 000 0. 000
Type
yPe) EACH 5. 400 3, 456. 00
640. 00000 5. 400 3, 456. 00
0165 630-80360 *Drum Channel i zi ng Devi ce 95. 000 0. 000
EACH 85. 500 111.15
1. 30000 85. 500 111.15



CONTI D: C19355R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19355R-BI D ESTI MATE RUN 12/10/ 2013
PRQIECT: FSA0853- 094 ESTI MATE NO 0001 08: 39: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 630- 80380 *Traffic Cone 330. 000 0. 000
EACH 297. 000 38.61
0. 13000 297. 000 38.61
0175 630- 85041 *Mobi | e Attenuator 17. 000 0. 000
DAY 17. 000 13, 090. 00
770. 00000 17. 000 13, 090. 00
0180 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0185 700- 70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0190 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0195 700- 70034 F/ A Profile Adjustnent Ginding 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0200 700- 70035 F/ A Approach Pavenent Repair 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0205 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0215 601- 06150 Conc (Pat chi ng) 91. 000 0. 000
SF 91. 000 12, 740. 00
140. 00000 91. 000 12, 740. 00
CAT 0200 CURRENT AMI  $ 337,822.50 % 286, 256. 76 $ 286, 256. 76
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0210 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 513. 00
513. 00000 1. 000 513. 00
CAT 0400 CURRENT AMI  $ 513.00 $ 513.00 $ 513. 00
PRQJIECT TOTAL CURRENT AMI  $ 338,335.50 % 286,769.76 $ 286, 769. 76



